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California Energy Commission - Kae C. Lewis
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Subject : PASTORIA ENERGY FACILITY STATUS REPORT #1 — May 4, 2000

Since the March 13, 2000 Pastoria Energy Facility (PEF) Informational Hearing, staff
has conducted one data response workshop, one project scheduling workshop, and one
issue workshop to discuss biological resources. The workshops provided an
opportunity to address the staff's data requests and responses that PEF submitted to
staff during March and April. As of May 2, PEF has responded to nearly all data
requests from staff. Additional response material is still forthcoming in two technical
areas (visual and cultural resources) and is expected in a timely manner. Based on
current information submitted by PEF, the staff expects to issue additional data requests
in two technical areas (water and air resources) in early May.

On March 1, 2000 PEF submitted a project description letter which clarified three
aspects of the project: route of the natural gas line, selection of a wastewater discharge
system, and location of the water supply tie-in point. Additional major project changes
are not expected given the current level of information.

Significant Issues: On April 10, 2000 the Project Committee issued a scheduling
order for the PEF project. It directs that the Preliminary Staff Assessment (PSA) be filed
by July 10, 2000. In order to complete this product the staff is working with PEF and
other agencies to resolve three significant issues:

Water Resources: Negotiations for the PEF water supply have not been concluded.
The primary supply will be provided by Wheeler Ridge-Maricopa Water Storage District
which approved a tariff on April 12 allowing contracts with large industrial customers.
PEF has not yet completed its negotiations with Azurix, a water brokering firm, for the
backup supply which it may require in some dry years. PEF expects to submit a
thorough description of its completed water supply arrangements by May 10.

Biological Resources: To comply with obligations under the federal Endangered
Species Act (ESA), PEF has submitted a draft Habitat Conservation Plan to the US Fish
and Wildlife Service (USFWS) for their comments. They expect to receive initial
comments at a meeting with USFWS on May 8. As part of the ESA mitigations required
by USFWS, PEF must provide conservation easements near the power plant site. PEF
has not yet completed negotiations with the landowner (Tejon Ranch) for these property
easements.
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Air Quality: The acquisition of all necessary emission reduction credits (ERCS) is not
complete. PEF expects to submit a complete list of acquired ERCs to staff by May 10.
If this submittal takes place on schedule, the Preliminary Determination of Compliance
(PDOC) can be issued by the San Joaquin Valley Unified Air Pollution Control District
by the end of May as currently scheduled.

Schedule: Significant progress towards resolving the issues identified above during

the month of May will enable the staff to submit a more complete PSA by the due date
of July 10.

cc: Pastoria Energy Facility Proof of Service List



